From: Halasz, Stephen (Austin, TX-US)

To: Gary Moore/R6/USEPA/US@EPA
Cc: Richard Bergner

Subject: RE: weekly update

Date: 12/30/2011 12:38 PM

Gary,

Due to the Holidays we’ve had difficulty getting workers at the site so we haven’t made as much
progress as we would have liked. Next week I'll be at the site meeting with new potential operators
that will provide substantial funds to complete the Removal Action as quickly as possible. The new
potential operators have asked many questions about the EPA and about you, if you’re available on

Wednesday the 7" I’m confident that they would like to talk with you.

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov]
Sent: Friday, December 30, 2011 12:33 PM

To: Halasz, Stephen (Austin,TX-US)

Subject: Re: weekly update

Stephen:

| really hope that you guys completed: N1, N2, 21, and the Butane Tank by COB today. | keep seeing
everything pushed back every week with failure to meet the schedules that have been proposed. | am
getting fed up with the stringing along with the schedule when there is no expectation that you guys
will actually complete what is being proposed by the time frame proposed. The way | see it, NORCO
has defaulted on the completion of the removal by its failure to complete the actions by December 31,
2011. 1 will have some leniency on tank 26, and 7 because of the issue with the water discharge
permit. | should not have any leniency on the tank 26 and 7 as | told you guys that you had to
complete these with or without getting the permit. Anyway, NORCO continues to be a company

without credibility. | want to know what exactly is going on and when it will be completed.

Thanks,

Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov

From: "Halasz, Stephen (Austin, TX-US)" <SHalasz@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA

Cc: Richard Bergner <rbergner@rfblaw.net>
Date: 12/23/2011 02:04 PM
Subject: weekly update
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Gary,

Attached is the weekly update for the Falcon Refinery. This week the TCEQ approved the rainwater discharge
permit and NORCO agreed to remove Tank 30 the 200,000 bbl tank.

Stephen Halasz
Program Manager

505 East Huntland Drive, Suite 250, Austin TX 78750
T:512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on LinkedIn or Twitter | www.trcsolutions.com
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This Email message contained an attachment named
image001. jpg

which may be a computer program. This attached computer

program could

contain a computer virus which could cause harm to EPA"s

computers,

network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses
introduced

into the EPA network. EPA is deleting all computer program
attachments

sent from the Internet into the agency via Email.

IT the message sender is known and the attachment was
legitimate, you

should contact the sender and request that they rename the

file name

ex%ension and resend the Email with the renamed attachment.
After

receiving the revised Email, containing the renamed
attachment, you can

rename the file extension to Its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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attachment "EPA_weekly progress report 20111223.doc™ deleted
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"20111223 Falcon_Refinery Weekly.xlIsx"™ deleted by Gary
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